
|FjSm| VB/l-70 Superfund Site

ILJi^JJ Phase IV Rapid IV, 8A
US Armv Corns Denver- Colorado Task Order # 0001

of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151.091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 8,343,094.22

Site Funds Available: |$ 1,807,997.31 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,803,151.09
Direct Costs: 78% $ 6,539,943.13

$ 8,343,094.22
This week:
Indirect Costs: 18% $ 2,739.21
Direct Costs: 82% $ 12,906.48

$ 15,645.69

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: N/A
Direct Costs: N/A

$
•* Excludes Fee, Fixed Price Subs

Site Funds Available Until: | N/A |
Target Completion, Field ops LBP/Soil, 01 Sep 06

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06

#117

Costs Thru: £

9/8/2006 *
oc
•>

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final ReponVProj Close-Out
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

Current Budget

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

This Week Cost to Date

$
$
$ 2,739.21
$
$
$

$ 431.80
$ 198,715.13
$ 1,118,556.42
$ 476,082.57
$ 8,140.52
$ 1,224.65

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 9,152.30
$ 1,582,115.85

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$
$ 456.42
$
$ 132.95
$ 1,526.54
$ 3,517.14

$ 31,929.36
$ 34,496.51
$ 185,177.73
$ 149,735.42
$ 10,076.79
$ 4,731,704.34

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 2,744.34
$ 2,520.48

$
$ 258.46
$
$
$ 1,355.61

$ 47,806.84
$ 51,489.12
$ 161,309.32
$ 314,075.61
$ 143,014.08
$ 286,319.45
$ 183,680.40

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 394.53

$
$ 0.01
$
$ 15,645.69

$ 59,204.24
$ 83.939.77
$ (1.56)
$ 646,624.87
$ 8,989,719.09
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase IV
Denver, Colorado

Rapid IV, 8A
Taslk Girder

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: TBD
LBP/Soil field ops. 01 Sep 06

#117

Costs Thru:
9/8/2006
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I Thru 8/31/2006 \Z 4765.757.79 | $ 476,184.40 | $ 1.053,194.71 | $ 1.228.842.72 | $ 729,000.18}$ 74.467.61 | $ 8,974.072.28

18%

26%

Weekly Cost by Category

38%

18%

15%

Cost to Date by Category

56%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$- ill: Mlllifwiill

Week Ending CZZI Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



fFpjjnjj VB/l-70 Superfund Site

yLHiJJ Phase IV Rapid IV, 8A
no »— j*.~-_~ Denver, Colorado Task Order # 0001US Army corps
Of Engineers* Rgpid peSp0nse/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (403 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

403

#117

Costs Thru:

9/8/2006
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (649 sites)
Total All Contracts Cost/Property

S
JL 431.80
$ 146.681.90
S 799,288.56
S 377,724.83
$ 5,703.67
$
$ 1,329,830.76

$
$ 1.07
$ 363.97
$ 1,983.35
$ 937.28
$ 14.15
$
$ 3,299.83

$
$
$
$ 1,369.61
$

$
$
$ 1,369.61

$
$
$

#DIV/0!
$
$
$

#DIV/0!

$ 6,119.68
$ 13,746.10
$ 271,701.52
$ 1,389,290.91
$ 723,874.75
$ 16,333.70
$
$ 2,421,066.66

$ 9.43
$ 21.18
$ 418.65
$ 2,140.66
$ 1,115.37
$ 25.17
$
$ 3,730.46

$ 29,292.61
$ 185,177.73
$ 1,018,947.82
$ 638,505.83
$ 29,386.75
$ 1,925,978.85
$ 593,012.02
$ 65,775.92
$ 262,726.74
$ 144,976.28
$ 34,496.51
$ 149,735.42
$ 10,076.79
$ 47,654.78
$ 168,331.34
$ 4,468.39
$ 5,308,543.78

$ 72.69
$ 459.50
$ 2,528.41
$ 1,584.38
$ 72.92
$ 4,779.10
$ 1,471.49
$ 163.22
$ 651.93
$ 359.74
$ 85.60
$ 371.55
$ 25.00
$ 118.25
$ 417.70
$ 11.09
$ 13,172.57

mmmm$
$ 291.97
$
$
$ 116.77
$ 3,082.12
$ 26.28
$
$
$ 456.42
$ 132.95
$ 1,526.54
'wammmA
$ 1,355.61

w/mmm>,
$ 6,988.66

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$ 98,356.99
$ 386,157.52
$ 1,616,935.90
$ 1,003,380.80
$ 53,488.82
$ 2,959,193.20
$ 974,932.72
$ 107,006.86
$ 431,923.06
$ 144,976.28
$ 43,356.06
$ 250,690.18
$ 10,076.79
$ 189,924.70
$ 249,610.67
$ 8,019.19
$ 8,528,029.74

$ 151.55
$ 595.00
$ 2,491.43
$ 1,546.04
$ 82.42
$ 4,559.62
$ 1,502.21
$ 164.88
$ 665.52
$ 223.38
$ 66.80
$ 386.27
$ 15.53
$ 292.64
$ 384.61
$ 12.36
$ 13,140.26

$ 6,638,374.54 $ 16,472.39 $ 8,358.27 #DIV/0! $ 10,949,096.40 $ 16,870.72
$ 450,692.51 $ 1,107.35 $ - $ $ 717,103.68 $ 1,098.17
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$ 7,089,067.05 $ 17,579.75 $ 8,358.27 #DIV/0! $ 11,666,200.08 $ 17,968.89

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.



VB/l-70 Super-fund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #117

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 9/8/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245.301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

Task Order Totals $10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Rerrwl Sites
Lead Based Paint
Initial Sampling

0
0

To Date
120
280

Lead/Arsenic Soil Sites
Field Work Completed

SF/Site

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

1,549,865
205,349

2,410,661

Soil Removal Sites Completed (Overall)
mym%%/m

2003
2004
2005
2006
Total

Task Oder #14
133
33
0
0

166

Cross-Over
0

80
0
0
80

Task Order #01
0

213
134
56

403

Total To Date
133
326
134
56

649

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,846
$ 16,472.39
$ 4.28

3,714
$ 16,870.72
$ 4.54

Excludes Fee

VB/l-70 Avg Cost/Site (Soil)

Week Ending

Avg Cost/Site
(Fee Excluded)

•6 per. Mov. Avg.
(Avq Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) All field ops completed
2) Sod watering and maintenance continues
3) Work on final punchlist items approx 95% complete.
4) Significant equipment credits anticipated.
5) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.



US Army Corps
of Engineers®

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 198,715.13
$ 1,118,556.42
$ 476,082.57
$ 8,140.52
$ 1,224.65
$ 1,803,151.09

Remaining

Weekly Budget Summary #117

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 9/8/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Sep 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 2,127.44
$ 27,290.10
$ 246,126.69
$ 116,501.24
$ 21,243.45
$ 37,715.58
$ 451,004.50

'fflffffiffiffifr.
'ffiffifyffiffift
'jffiffiffiffiffi,
wffiwffiffiflfo
wffiffiffiffifo
'flffiffiffiffift
$

Complete
LS
LS
LS
LS
LS

Wftffiffiffifr

$
$ 2,500.00
$ 140,000.00
$ 3,000.00
$ 21,243.45
$ 37,715.58
$ 204,459.03

$ 2,127.44
$ 24,790.10
$ 106,126.69
$ 113,501.24

$
$
$ 246,545.47

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$ 31,929.36
$ 34,496.51
$ 185,177.73
$ 149,735.42
$ 10,076.79
$ 4,731,704.34

$ (5,280.72)
$ (1,177.72)
$ 22,456.68
$ 6,083.02
$ (924.49)
$ 31,255.56

'4fflffiffiffiffl>.
'fflffiffiffiffih
'00ffiffiffi%
mffiffiffiftfa
fflffiffiffiffifc
Wffiffiffiffifr.

LS
LS
LS
LS
LS
LS

$ 1,000.00
$ 3,500.00
$ 1,000.00
$ 15,000.00
$ 2,000.00
$ 3,500.00

$ (6,280.72)
$ (4,677.72)
$ 21,456.68
$ (8.916.98J
$ (2,924.49)
$ 27,755.56

$ 81,082.43 $ 65,985.71 $ 15,096.72 mmmm Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 47,806.84
$ 51,489.12
$ 161,309.32
$ 314,075.61
$ 143,014.08
$ 286,319.45
$ 183,680.40

$ 1,468.16
$ 68,177.06
$ 79,554.12
$ 38,371.69
$ 703,955.04
$ 274,993.35
$ 20,805.33

'jffifflffiffiffi,
w//f%%m>,
Wffiffiffiffifr.wffiffififfiM.
^/^^^^.
'flffiffiffi%ffl>.
'fflffiffifflffih

LS
LS
LS
LS
LS
LS
LS

$ 1,468.16
$ 20,000.00
$ 1,000.00
$ 1,500.00
$ 2,000.00
$ 1,000.00
$ 2,500.00

$
$ 48,177.06
$ 78,554.12
$ 36,871.69
$ 701,955.04
$ 273,993.35
$ 18,305.33

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 59,204.24
$ 83,939.77
$ 6,539,944.69
$ 646,624.87
$ 8,989,720.65

$ 68,552.91
$ 33,604.54
$1,356,991.25
$ (0.00)
$1,807,995.75

'fiffiffiffiffift
Wffiffiffiflb$
'Mffiffiffiffih
$

LS
LS

tffiffiffiffift.

%g^%^2

^^^^^^

$ 1,250.00
$ 1,000.00
$ 57,718.16
$ (0.00)
$ 262,177.19

$ 67,302.91
$ 32,604.54
$ 1,299,273.09
$
$ 1,545,818.56


